

ACCOMPLISHMENT REPORT
2014 Power Line Wildlife Habitat Enhancement Project
Detroit Ranger District

Accomplishments:

1. Acres of created and natural meadows enhanced by fertilization = 100
2. Acres of existing created meadows re-seeded = 4
3. Cubic yards of litter cleaned up = 10
4. Acres browse cutback = 2

Materials applied:

1. Fertilizer = 6 tons
2. Seed (native) = 25 lbs

Expenses:

1. Fertilizer – OFBD (\$1000), PGE (\$1040), ODFW (\$1052), OHA (\$40), FS (\$520)
2. Seed – FS (\$350)
3. Meals – OHA (\$250)
4. Spreader donations -Wilco Farms – Stayton Ag Center(\$240), Fitzmaurice Fertilizer (\$90)
5. Porta-potties – OHA (\$82.50)
6. Misc supplies, Tables/chairs, (\$0) raffle, etc.–OHA (\$150), FS (\$75)
7. Labor – FS (\$1000)

Total expenses:

FS = \$1945 + OHA \$523+ OFBD (\$1000) Wilco Farms- Stayton Ag Center (\$240)
+Fitzmaurice Fertilizer (\$90) + ODFW (\$1052) +PGE (\$1040) = **\$5890**

Volunteers:

Oregon Hunters Association (OHA) -13
Rocky Mountain Elk Foundation (RMEF) – 2
Mid Valley Crawlers (MVC) – 5
Akzo Nobel Coatings – 1
FS – 7
ODFW – 0
Non-affiliated volunteers – 4
Master Hunters - 0
Total Volunteers = 32

In kind volunteer labor value – 410 hrs @ \$18/hr = \$73800

Only 31 of the 32 volunteers actually signed up according to the signature sheets, but they were counted in the total. These were volunteers which either helped out from a location such as the fish hatchery employees, and did not come to Fox Creek to sign up, or FS employees, or helped out on a different date.

Summary of 2002-2014 Accomplishments:

Accomplishments to date:	Materials Applied	Values
425 ac created/enhanced	80.5 Tons Fertilizer	9270 vol. hrs
217 cy garbage	22 Tons Lime	@ \$18/ea
2800 trees planted	480 lbs forage seed	=\$166,860
1300 cottonwood trees hinge cut		
217 ac browse cutback		
326 bird/squirrel boxes installed		

Equipment/Labor of all agencies except Forest Service such as BPA/PGE contract spraying, ODFW caterpillar time and Labor, etc. = \$134,000

Total Expenditures/Values: \$300,860

Rick Breckel
Project Coordinator
May 7, 2014