

Restoration Project:

1. 3/13/2023 – One Tree Planted approved additional 40,000 trees for All Around Logging planting and interplanting at Taylor Park, and 4 other sites for a total of 92k DF and WRC.
2. 3/6/2023 to 3/17/2023 – 2020 Post Wildfire Riparian Restoration Project plantings occurred at roughly 29 acres of 31 acres. Total of 42,000 plants. Added site at Elkhorn. Will plan spring treatment at sites that need it.
3. 3/17/2023 – Riparian Planting at Barnes LAP site. Planted over 1700 plants

Collaborative Partnerships:

1. 2/23/2023 Council of Water Leaders Symposium
2. 2/24/2023 All Forest Collaboratives Workshop – presentation on NSWC projects, update.
3. 3/1/23 Long-term Recovery Group – Lari Rupp presented project on Detroit Lakes Marinas Excavation and Resiliency Projects. NSWC could provide technical assistance.
4. Coordination with partners and contractors – GSI (PNS and CWL update); WORCE group; MVRC; Glenn Ahrens; EWEB

Grants:

1. 3/15/2023 - Submitted 2023-2025 Council Capacity Grant

Upcoming Events:

- **April 1st Free Tree Event** - Long-term Recovery, Marion County partnership with Doug Fir Giveaway. I'll do an educational component. This is for over 50,000 donated trees from Marion County and ODF + surplus from BEF nurseries. Marion County will have a planting event at North Santiam County Park. There's a Survey 123 of questions, loose timeslots for interested folks, and will have volunteers and county staff to help. Marion County will cover materials needed. LTRG will help advertise and promote. 10-2